COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/16/2002

ESTIMATE SUMMARY 12:58:24
CONTID: C12495 ESTIMATE NO: 0008  FINL SPEC YR: 1999
PCN: 12495-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 92.0  DAYS TIME ALLOW: 110 WORK DAYS
SH83-NORTHGATE/HODGEN PERCENT TIME:  83.64 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: STU 0831-078
SH83-NORTHGATE/HODGEN
NAME OF ROAD: STATE HIGHWAY 83
PROJECT COUNTIES: EL PASO
CONTRACTOR:
R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 12/16/2002 DATE TIME STARTED 08/28/2001
8355 VOLLMER ROAD DATE LET 07/12/2001 DATE WORK BEGAN
DATE AWARDED 08/08/2001 DATE TIME STOPPED 05/13/2002
DATE CONTRACT EXECUTED 08/23/2001 DATE ACCEPTED 05/13/2002
COLORADO SPRINGS C080908 719-495-3621 DATE NOTICE TO PROCEED  08/28/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,225,010.30 PARTICIPATING $ 1,191,990.87 $ 0.00
AWARD PROJECT AMT: $  1,297,177.33  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.30% TOTAL EARNINGS 1,191,990.87 0.00
FUNDS AVAILABLE: $ 33,019.43 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,191,990.87 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,297.18
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,191,990.87 1,297.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,191,990.87 1,297.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,297.18
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PCN: 12495-BID ESTIMATE RUN 12/16/2002
PROJECT: STU 0831-078 ESTIMATE NO: 0008 12:58:24
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 208-00011 *EROSION BALES (WEED FREE) DELETED FORM 105 30.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0065 208-00020 *SILT FENCE 16,507.000 16,507.000
LF 0.000 0.00
1.20000 16,507.000 19,808.40
0070 208-00110 SEDIMENT REMOVAL AND DISPOSAL 825.000 217.000
cY 0.000 0.00
5.50000 217.000 1,193.50
0075 208-00200 EROSION CONTROL SUPERVISOR 1.100 1.100
LS -0.100 -450.00
4,500.00000 1.000 4,500.00
0080 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0085 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 2.000
EACH 0.000 0.00
730.00000 2.000 1,460.00
0090 210-00810 *RESET GROUND SIGN 25.000 25.000
EACH 0.000 0.00
190.00000 25.000 4,750.00
0095 210-01000 *RESET FENCE 272.000 272.000
LF 0.000 0.00
1.70000 272.000 462.40
0100 212-00006 *SEEDING (NATIVE) 6.900 6.900
ACRE 0.000 0.00
660.00000 6.900 4,554.00
0105 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 12,700.000 12,692.000
sy 0.000 0.00
1.70000 12,692.000 21,576.40
0110 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG5  8-28) 11,308.500 11,308.500
TON 0.000 0.00
40.75000 11,308.500 460,821.38



CONTID: C12495 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12495-BID ESTIMATE RUN 12/16/2002
PROJECT: STU 0831-078 ESTIMATE NO: 0008 12:58:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,682.000 2,581.000
GAL 0.000 0.00
1.50000 2,581.000 3,871.50
0120 601-01000 *CONCRETE CLASS B MCR #004 1.600 1.600
cY 0.000 0.00
450.00000 1.600 720.00
0125 603-10240 24 INCH CORRUGATED STEEL PIPE 72.000 72.000
LF 0.000 0.00
74.00000 72.000 5,328.00
0130 603-10480 48 INCH CORRUGATED STEEL PIPE 100.000 100.000
LF 0.000 0.00
74.00000 100.000 7,400.00
0135 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0140 603-30048 48 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
970.00000 2.000 1,940.00
0145 603-33024 24 INCH PIPE SAFETY END TREATMENT 2.000 2.000
EACH 0.000 0.00
950.00000 2.000 1,900.00
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR #004 1,030.000 1,030.000
LF 0.000 0.00
12.25000 1,030.000 12,617.50
0155 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,025.00000 4.000 8,100.00
0160 607-00000 *LINE POST DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
106.00000 0.000 0.00
0165 607-00005 *END POST DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
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PCN: 12495-BID ESTIMATE RUN 12/16/2002
PROJECT: STU 0831-078 ESTIMATE NO: 0008 12:58:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170 607-00010 *CORNER AND LINE BRACE POST DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0175 607-01000 *FENCE BARBED WIRE WITH METAL POSTS DELETED FORM 105 0.000 0.000
LF 0.000 0.00
1.30000 0.000 0.00
0180 607-11580 *FENCE (TEMPORARY) 120.000 120.000
LF 0.000 0.00
1.30000 120.000 156.00
0185 612-00001 *DELINEATOR (TYPE I) 45.000 45.000
EACH 0.000 0.00
26.00000 45.000 1,170.00
0190 612-00002 *DELINEATOR (TYPE I1) 16.000 16.000
EACH 0.000 0.00
36.00000 16.000 576.00
0195 612-00003 *DELINEATOR (TYPE IlI) 8.000 8.000
EACH 0.000 0.00
44.00000 8.000 352.00
0200 613-00200 *2 INCH ELECTRICAL CONDUIT 789.000 789.000
LF 0.000 0.00
10.00000 789.000 7,890.00
0205 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0210 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 4.000 4.000
EACH 0.000 0.00
2,600.00000 4.000 10,400.00
0215 613-40000 *CONCRETE FOUNDATION PAD 4.000 4.000
EACH 0.000 0.00
690.00000 4.000 2,760.00
0220 613-50150 *SECONDARY SERVICE PEDESTAL 2.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00



CONTID: C12495 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12495-BID ESTIMATE RUN 12/16/2002

PROJECT: STU 0831-078 ESTIMATE NO: 0008 12:58:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY BID ITEMS

0225 614-00011 *SIGN PANEL (CLASS 1) 37.500 37.500
SF 0.000 0.00
40.00000 37.500 1,500.00
0230 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 60.000 60.000
LF 0.000 0.00
55.00000 60.000 3,300.00
0235 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0240 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
67,000.00000 1.000 67,000.00
0245 627-00001 *PAVEMENT MARKING PAINT 147.700 147.700
GAL 0.000 0.00
50.00000 147.700 7,385.00
0250 627-00005 *EPOXY PAVEMENT MARKING 277.000 276.000
GAL 0.000 0.00
130.00000 276.000 35,880.00
0255 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 161.000 161.000
(WORD-SYMBOL) Sk 0.000 0.00
25.00000 161.000 4,025.00
0260 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 124.000 124.000
(XWALK-STOP Sk 0.000 0.00
15.00000 124.000 1,860.00
0265 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 42.000
DAY 0.000 0.00
140.00000 42.000 5,880.00
0270 630-00012 *TRAFFIC CONTROL MANAGEMENT 85.000 81.000
DAY 0.000 0.00
500.00000 81.000 40,500.00
0275 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 52.000
EACH 0.000 0.00

80.00000 52.000 4,160.00
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PCN: 12495-BID ESTIMATE RUN 12/16/2002
PROJECT: STU 0831-078 ESTIMATE NO: 0008 12:58:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0280 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 34.000 34.000
EACH 0.000 0.00
100.00000 34.000 3,400.00
0285 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
5,400.00000 2.000 10,800.00
0290 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 0.000 0.000
TYPE) DELETED FORM 105
EACH 0.000 0.00
1,125.00000 0.000 0.00
0295 630-80360 *DRUM CHANNELIZING DEVICE 143.000 143.000
EACH 0.000 0.00
45.00000 143.000 6,435.00
0300 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 2.000 2.000
EACH 0.000 0.00
45.00000 2.000 90.00
0305 630-80380 *TRAFFIC CONE 300.000 233.000
EACH 0.000 0.00
11.00000 233.000 2,563.00
0310 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70020 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT -22,292.310 -22,292.310
FA 0.000 0.00
1.00000 -22,292.310 -22,292.31
0330 700-70028 F/A ESB PROGRAM DELETED FORM 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 12495-BID ESTIMATE RUN 12/16/2002
PROJECT: STU 0831-078 ESTIMATE NO: 0008 12:58:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0335 700-70035 F/A SMOOTHNESS INCENTIVE -2,498.000 -2,498.000
FA 0.000 0.00
1.00000 -2,498.000 -2,498.00
0340 700-70070 F/A OBTAIN POWER 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 450.000 450.00
1.00000 450.000 450.00
0600 630-80002 *FLASHING BEACON (SOLAR) FLASHING BEACONS(SOLAR) 4.000 4.000
EACH 0.000 0.00
1,850.00000 4.000 7,400.00
0605 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) LUMI  NAIRE 4.000 4.000
HPS 400W
EACH 0.000 0.00
537.50000 4.000 2,150.00
0610 304-09014 ABC (SPEC) ABC (SPEC) 951.000 951.000
TON 0.000 0.00
31.89000 951.000 30,327.39
0615 420-00300 GEOTEXTILE (REINFORCEMENT) GEOTEXTILE (REINFORCEMENT) 3,002.000 3,002.000
53% 0.000 0.00
3.14000 3,002.000 9,426.28
0620 609-71000 *CURB (SPECIAL) CURB (SPECIAL) 525.000 525.000
LF 0.000 0.00
5.61000 525.000 2,945.25
0625 304-06009 ABC (CL 6) (SPEC) ABC (CL 6)(SPEC) 442.100 442.100
TON 0.000 0.00
29.70000 442.100 13,130.37
0630 900-00006 ADDED ITEM (DOLLAR)/ SUBGRADE CORE TESTS/ MCR#4,1 TEMN 1,862.500 1,862.500
1
DOL 0.000 0.00
1.00000 1,862.500 1,862.50
0635 604-00550 *INLET TYPE D (SPECIAL) DOUBLE 48" CSP (TRNVSE GRATE 1.000 1.000
SLOPE), H=5', MCR#4, ITEM 2
EACH 0.000 0.00
6,105.00000 1.000 6,105.00
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PCN: 12495-BID ESTIMATE RUN 12/16/2002
PROJECT: STU 0831-078 ESTIMATE NO: 0008 12:58:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0640 900-00006 ADDED ITEM (DOLLAR)/ SITE PREP & COMPLETION, TYPE D 4,536.700 4,536.700
(SPEC), MCR#4, ITEM 3
DOL 0.000 0.00
1.00000 4,536.700 4,536.70
0645 900-00006 *ADDED ITEM (DOLLAR)/ CONST SURVEYING, TYPE D ( SPEC) 100.000 100.000
INLET, MCR#4, ITEM 4
DOL 0.000 0.00
1.00000 100.000 100.00
0650 900-00006 ADDED ITEM (DOLLAR)/ RESTOCKING & SHIPPING, 48" SES s 1,361.740 1,361.740
MCR#4, ITEM 5
DOL 0.000 0.00
1.00000 1,361.740 1,361.74
0655 900-00006 *ADDED ITEM (DOLLAR)/ TY 3 GUARDRAIL (FURNISH M AT'L 10,229.800 10,229.800
ONLY), MCR#4, ITEM 6
DOL 0.000 0.00
1.00000 10,229.800 10,229.80
0660 900-00006 ADDED ITEM (DOLLAR)/ DISINCENTIVE, HBP LOTTMAN TEST -107,314.000 -107,314.000
RESULTS, CMO #005
DOL 0.000 0.00
1.00000 -107,314.000 -107,314.00
CAT 0200 CURRENT AMT$ 1,201,310.30 $ 0.00 $ 1,168,332.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0350 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,500.00000 1.000 9,500.00
0355 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,500.00000 1.000 10,500.00
0360 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0665 900-00006 ADDED ITEM (DOLLAR)/ LONG DISTANCE TOLL CHARGES 2,700.000 2,658.870
DOL 0.000 0.00
1.00000 2,658.870 2,658.87
CAT 0400 CURRENT AMT$ 23,700.00 $ 0.00 $ 23,658.87
PROJECT TOTAL CURRENT AMT $ 1,225,010.30 $ 0.00 $ 1,191,990.87



